
MoDOT—Marshal l  Project  Of f ice  February  5 ,  2010  

 

242  Days are  

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 

  O C C I  s u b m i t t e d  

R F I  # 4 ( F r o m  

M i s s o u r i  F a b r i -

c a t o r s ) —  R e -

g a r d i n g  U n i t  1  

a n d  U n i t  5  

B e a m  S p a n s  t o  

M o D O T  f o r  t h e i r  

r e v i e w .   

 

  O C C I  n e e d s  t o  

s u b m i t  a  p r i c e  

t o  M o D O T  f o r  

t h e  a d d i t i o n a l  

d e m o  w o r k  a t  

B e n t s  2  a n d  1 3 .  

 

 M o D O T  r e c e i v e d  

t h e  r e v i s e d  

p l a n  s h e e t s  f o r  

t h e  c o l u m n  

m o d i f i c a t i o n s  

f r o m  t h e  d e s i g n  

c o n s u l t a n t .  

T h e s e  s h e e t s  

h a v e  b e e n  f o r -

w a r d e d  t o  O C C I .  

A  c h a n g e  o r d e r  

i s  f o r t h c o m i n g  

o n  t h i s  i s s u e  i n  

t h e  n e a r  f u -

t u r e .  

Column Work 

Pier Work 

Pier 5—Removing column tops and webwall using a wire saw. 

Pier 7—Drilling holes in the cap for the girder anchor bolts. 

Deterioration at Bent 2, West Column  

Bent 2-It was decided that it will be more eco-

nomical to remove and replace both columns 

at this bent down to the construction joint 

above the existing sway bracing. This decision 

was due to the estimated quantities of sub-

structure repair being more than what was called out in the plans.  

Bents 8 & 9—OCCI is prepping these two bents for caps. 

Bent 10—Cap forms are in place. OCCI will pour as soon as more favorable 

weather is in the forecast.  

Bents 11 & 12—Jackhammering for structure demolition 

Bent 13—Just like Bent 2, the east column at this bent will also be removed and 

replaced to a lower elevation than initially planned. This is due to the extensive 

deterioration of the concrete on this column.  

Damaged Girders Update 
MoDOT has approved OCCI’s proposed repair procedure on the damaged girders. 

OCCI began the necessary repairs this week. 

Deterioration at Bent 2, East Column  


